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Army’s Fielding Plan to Replace DPAS
with PBUSE

Fielding & Training Manager,
Tactical Logistics Systems (TLS)
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Operation Total Recall

ALARACT 157/2006 DTG 2811457 AUG 06

Para: 2

" Establish and maintain 100% accountability of Army assets...”

Para: 3.A

Intent of Operation Total Recall is to re-establish property
accountability with the end state of corporate-wide level asset
visibility using PBUSE.

Para: 3.C.6.B

“Coordinate with the Army G4 and Army Commands so that PBUSE

can replace ULLS-S4 and DPAS STAMIS as quickly as funds become
available and training can be scheduled.”



PBUSE is...

the property accountability system of record
for all Army assets

* FFMIA certified under current business rules

= Jul 02 — AAA validated compliance with Federal

Financial Management Improvement Act (FFMIA) for
MTO&E

= Sep 04 — AAA validated FFMIA compliance for TDA

= Apr 05 - Signed SIA w/ DFAS Corporate Database
(DCD) (Does not include DPAS)

 Automatically reports on capital assets
= QOver $100K (& similar criteria)
= Provides monthly straight-line depreciation to DCD

 Allows PBO to enter and edit acquisition date
and cost
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NET Fielding Approach

* Follow the published PBUSE NET Plan

o Utilizes the TRADOC approved Programs of
Instruction/Documentation

e Train up to 20 students per training cycle/classroom
e Training Cycles (Currently runs for 2 weeks)

e Train critical operator task & conduct comprehensive
exam the first week

e Conduct Data Conversion in parallel during the first week
 Conduct Data Validation the second week

e Platform based instruction

e 3 persons per instructors team

e 1 instructor team per classroom
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Total Army New Equipment Training (NET)
Fielding Status — PBUSE

1 LOGISTICS INFORMATION SYSTEMS
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SPBS-R Systems

ULLS-S4 Systems DPAS Systems
ARNG 782 3505 171 *DPAS quantities may be
e refined as aresult of
orgeng reans,
USARC 818 2255 0
ACTIVE 521 3362 5
Total Systems Replaced 2,121 9,122 176
Total Systems Required 2,121 12,900 3,778 520* 344
100% 1%

34%

Number of Operator & Support Personnel Trained During Net: 15,002

IKPT =918 PBO = 4,865

CSSAMO = 788 Unit Supply = 8,431
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Tentative NET Fielding Schedule

LOGISTICS INFORMATION SYSTEMS

UNIT LOCATION SITE SURVEY STATUS FIELDING STATUS
ARNG - DPAS PEC N/A N/A ONGOING 35% COMPLETE
ARNG USE PEC N/A N/A ONGOING COMPLETE AUG 07
USARC CORAOPOLIS, PA 3/6/06 COMPLETE ONGOING COMPLETE APR 07
USARC FT GILLEM, GA N/A COMPLETE ONGOING COMPLETE APR 07
WARRIOR BDE FT POLK, LA 9/1/07 COMPLETE 29 JAN - 2 FEB 07 SCHEDULED
Il CORPS ARTY FT SILL, OK 24/02/06 COMPLETE 16 JAN - 0 MAR 07 SCHEDULED
56 BCT/SBCT 6 (PA ARNG) FT IGMR, PA 21/8/06 COMPLETE 22 JAN - 16 FEB 07 SCHEDULED
US ARMY SOUTH FT SAM HOUSTON 6/12/2006 COMPLETE 16 JAN - 2 FEB 07 SCHEDULED
7 SPT GRP FT EUSTIS, VA 21/6/06 COMPLETE 27 NOV - 26 JAN 07 ONGOING
101st AIRBORNE DIVISION (AA) FT CAMPBELL, KY 24/01/07 SCHEDULED 26 FEB - 27 APR 07 SCHEDULED
3RDBCT/4 ID &
43RD SPT GRP FT CARSON, CO 31/01/07 SCHEDULED 5 MAR - 6 APR 07 SCHEDULED
1 ENG GRP/ CRC
DPAS & USE FT L. WOOD, MO 25/10/07 COMPLETE 20 FEB - 6 APR 07 SCHEDULED
EBCT FT BLISS, TX N/A N/A 26 FEB - 9 MAR 07 SCHEDULED
QMC& SCHOOL
DPAS & USE FT LEE, VA 19/12/06 COMPLETE 12 FEB - 9 MAR 07 SCHEDULED
4TH ID & CORPS TROOPS FT HOOD, TX 20/02/07 SCHEDULED 19 MAR - 18 MAY 07 SCHEDULED
AVN BDE, 1 ID FT RILEY, KS 13/12/06 SCHEDULED 2 APR - 27 APR 07 SCHEDULED
FT EUSTIS,
TRANS SCHOOL/TRADOC MONROE
DPAS & USE & STORY TBD PROPOSED 2 APR - 11 MAY 07 PROPOSED
USAREUR
DPAS & USE VARIOUS 26 FEB - 16 MAR 07 PROPOSED 30 APR - 3 AUG 07 PROPOSED
5BCT/ 2D (SBCT 7)
DPAS & USE FT LEWIS, WA 04/11/07 PROPOSED 4 JUN - 27 JUL 07 PROPOSED
19 ENG GRP/USAREC/USAAC/
ARMOR SCHOOL
DPAS & USE FT KNOX, KY 04/04/07 PROPOSED 11 JUN - 10 AUG 07 PROPOSED




Tentative NET Fielding Schedule (cont.)

LOGISTICS INFORMATION SYSTEMS

CRC/INFANTRY SCHOOL

DPAS & USE FT BENNING, GA 03/24/07 PROPOSED 4 JUN - 7 AUG 07 PROPOSED
CRC/FIELD ARTILLERY SCHOOL
DPAS & USE FT SILL, OK TBD TBD 11 JUN - 10 AUG 07 PROPOSED
CRC/SIGNAL SCHOOL
CRC & USE FT GORDON, GA 24/04/07 PROPOSED 4 JUN - 27 JUL 07 PROPOSED
CRC/AIR DEFENSE SCHOOL/ SGM
ACADEMY
DPAS & USE FT BLISS, TX 24/04/07 PROPOSED 11 JUN - 17 AUG 07 PROPOSED
3BCT,11D
DPAS & USE FT RILEY, KS MAY 2007 PROPOSED 27 AUG - 5 OCT 07 PROPOSED
IMCOM
NE REGION 1
DPAS FT DIX, NJ MAY 2007 PROPOSED 9 JUL - 10 AUG 07 PROPOSED
IMCOM
NE REGION 2
DPAS FT BELVOIR, VA MAY 2007 PROPOSED 20 AUG - 14 SEP PROPOSED
IMCOM
NE REGION 3/ORDNANCE CENTER &
SCHOOL
DPAS & USE APG, MD JUNE 2007 PROPOSED 10 SEP - 19 OCT PROPOSED
e+ Nl g




Migration of DPAS Financial Data
(Capital Assets)

e Current business rules in the PBUSE application
do not support existing DPAS financial
accounting practices, I.e.:

= Accumulated depreciation

= Current fiscal year depreciation
= Capital improvement accounting
= Ancillary cost accounting

« HOQODA G4 guidance is that financial management
data should be extracted from the Logistics
Information Warehouse (LIW) rather than from
individual accountable systems
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Way Ahead

What is the G4’s direction on how best to proceed?

e Considerations
= DA G4 policy requirements
* Financial accounting processes (GFEBS, IUID,GCSS-A)
= CASCOM requirements definition
= Defining business rules
* Providing resources, to include funding
= Updating PBUSE application software
= |mpact to training & fielding schedule

= |mpact to other software development initiatives/
reprioritize future upgrades and interfaces
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Points of Contact

1 LOGISTICS INFORMATION SYSTEMS

Project Manager, Logistics Information Systems

Deputy Project Manager, Logistics Information Systems

Product Director, Tactical Logistics Systems

Project Officer, PBUSE Fielding/Deployment & Training Manager,
PDTLS PDTLS
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